
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 8/1/08 3/1/09

1 REF2.110 Increment 18 8/1/08 3/1/09

2 REF1.01800 ULF2 Launch 8/15/08 8/15/08

Group_1: 0. Earned Value Milestones 2/22/06 2/15/08

4 EV0010.03540 ENOSE Road Show (a1) L-36 8/14/04 2/22/06 2/22/06

5 EV0020.03540 ENOSE Status Post PDR (a2) L-30 1/15/05 5/12/06 5/12/06

6 EV0035.03540 ENOSE PIA Initial Submit for IPIC Review L-24 8/15/05 7/16/06 7/16/06

7 EV0030.03540 ENOSE CDR Support Plan (a3) L-24 8/15/05 7/16/06 7/16/06

8 EV0040.03540 ENOSE Status Post CDR (a4) L-18 1/15/06 1/15/07 1/15/07

9 EV0050.03540 ENOSE Verification Prep (b) L-13 7/15/06 6/15/07 6/15/07

10 EV0060.03540 ENOSE H/W Delivery Review (c1) L-8 12/16/06 11/15/07 11/15/07

11 EV0070.03540 ENOSE LPA/CoFR Prep (c2) L-5 3/16/07 2/15/08 2/15/08

Group_1: 1. Project Milestones 5/15/06 11/30/06

13 501A-002.03540 ENOSE PDR L-36 8/16/05 5/15/06 5/15/06

14 501A-010.03540 ENOSE CDR L-24 8/16/06 11/30/06 11/30/06

Group_1: 2. Safety 7/14/06 12/14/07

16 501A-006.03540 ENOSE Phase 0/l FSR DP Ph 0/I
FSR-45

8/31/05 7/14/06 7/14/06

17 501A-007.03540 ENOSE Phase 0/l P/L FSR PDR+2 10/15/05 8/30/06 8/30/06

18 501A-012.03540 ENOSE Phase l/ll FSR DP Ph ll FSR
-45 Days

8/30/06 7/30/06 7/30/06

19 501A-013.03540 ENOSE Phase l/ll P/L FSR CDR+2 10/14/06 9/13/06 9/13/06

20 501B-031.03540 ENOSE Phase lll FSR DP Ph lll FSR
-45 days

8/30/07 7/30/07 7/30/07

21 501B-032.03540 ENOSE Phase lll FSR L-10 10/14/07 9/13/07 9/13/07

22 501B-046.03540 ENOSE Phase lll GSR DP Ph lll GSR
-45 days

11/30/07 10/30/07 10/30/07

8/1

8/15

2/22

5/12

7/16

7/16

1/15

6/15

11/15

2/15

5/15

11/30

7/14
 Per Cami/JPL

8/30

7/30

9/13

7/30

9/13

10/30
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23 501B-047.03540 ENOSE Phase lll GSR L-7 1/14/08 12/14/07 12/14/07

Group_1: 3. CoFR 4/22/08 6/3/08

25 501B-078.03540 ENOSE LPA Input L-12 weeks 5/23/08 4/22/08 4/22/08

26 501B-085.03540 ENOSE CoFR Endorsements L-6 weeks 7/4/08 6/3/08 6/3/08

Group_1: 4. Research & Mission Integration 7/15/05 4/1/08

28 ENOS.0020 Plug in Plan Questionnaire PD Input (UOP) I-5 3/1/08 3/1/08 3/1/08

29 ENOS.0040 Plug in Plan Questionnaire (UOP) Final I-4 4/1/08 4/1/08 4/1/08

30 501A-001.03540 ENOSE Export Control Letter PDR
(P,A,SS)

8/15/05 6/2/06 6/2/06

31 502A-007.03540 ENOSE Export Control Letter Concurrence L-35 (P,A)
L-23 (SS)

9/14/06 8/14/06 8/14/06

32 502A-006.03540 ENOSE ISS Payload Process Overview
(Roadshow)

L-36
(P,SS,A)

8/16/05 2/22/06 2/22/06

33 501A-003.03540 ENOSE PIA (P) L-14 (s)
PDR

8/15/05 7/15/05 7/15/05

34 501A-004.03540 ENOSE Hardware ICD (P) PDR (P,A)
L-14 (SS)

6/16/07 5/15/06 5/15/06

35 502A-009.03540 ENOSE Hardware ICD (B/L) CDR+1
(P,A), L-12

9/16/06 8/16/06 8/16/06

36 501B-001.03540 ENOSE Questionnaire I-18 1/31/07 8/31/06 8/31/06

37 502B-014.03540  ENOSE PVP (B/L) L-12 (SS) 8/16/07 7/16/07 7/16/07

Group_1: 5. Payload Engineering Integration 2/9/05 4/14/08

39 501A-011.03540 ENOSE HFIT Hardware Eval (P) CDR (P,SS) 8/16/06 7/16/06 7/16/06

40 501B-033.03540 ENOSE HFIT Final Hardware Evaluation (PD Input) L-10
(P,s,SS)

10/16/07 9/15/07 9/15/07

41 503-004.03540 ENOSE HFIT Final Hardware Evaluation L-9 (P,s,SS) 11/14/07 10/14/07 10/14/07

42 501B-008.03540 ENOSE Configuration DS (B/L) - MPLM/SpaceHab L-15.5 (SS) 5/1/07 3/31/07 3/31/07

43 501B-039.03540 ENOSE Configuration DS (U/D) - MPLM/SpaceHab
- Subkit Data

L-8 (SS) 12/14/07 11/13/07 11/13/07

44 501B-067.03540 ENOSE Configuration DS (U/D) - MPLM/SpaceHab
- Bar Code/IMS and Serial Number Data

L-5 (SS) 3/15/08 2/13/08 2/13/08

45 501B-021.03540 ENOSE Configuration DS - Schematics (P) L-12 (SS) 8/16/07 7/16/07 7/16/07

12/14

4/22

6/3

3/1
Date needs verified

4/1
TBD

6/2

8/14

2/22

5/15
confirm date with Mike Banks

8/16

8/31

7/16
ask mike banks

7/16

9/15

10/14

3/31

11/13

2/13

7/16
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46 501B-043.03540 ENOSE Configuration DS - Schematics (B/L) L-7.5 (SS) 12/30/07 11/29/07 11/29/07

47 501B-019.03540 ENOSE Configuration DS - On-Orbit Configuration
Drawings (B/L)

L-12 (SS) 8/16/07 7/16/07 7/16/07

48 501B-041.03540 ENOSE Configuration DS - On-Orbit Configuration
Drawings (U/D)

L-7.5 (SS) 12/30/07 11/29/07 11/29/07

49 501B-020.03540 ENOSE Configuration DS - Main Unit Top Assy
Drawing

L-12 (SS) 8/16/07 7/16/07 7/16/07

50 501B-042.03540 ENOSE Configuration DS - Main Unit Top Assy
Drawing (U/D)

L-7.5 (SS) 12/30/07 11/29/07 11/29/07

51 501B-053.03540 ENOSE Configuration DS - P/L Transfer
Dwgs/Reqms (B/L)

L-6 (SS) 2/13/08 1/13/08 1/13/08

52 501B-029.03540 ENOSE Configuration DS - Stowage Hardware
Dwgs and Installed P/L Dwgs

L-11 (SS) 9/14/07 8/14/07 8/14/07

53 501B-050.03540 ENOSE Configuration  DS - Stowage Hardware
Dwgs and Installed P/L Dwgs (U/D)

L-7 (SS) 1/14/08 12/14/07 12/14/07

54 501A-018.03540 ENOSE Drawing DS - Crew Interface Label Dwgs
(Pre-released) OpNom Eval

CDR+4
(P,A)
CDR+6

2/13/07 1/13/07 1/13/07

55 503-001.03540 ENOSE Drawing DS - Crew Interface Label Dwgs
(IPLAT Label Evaluation) (P)

CDR+4.5
(P,A)

3/1/07 1/29/07 1/29/07

56 501B-037.03540 ENOSE Drawing DS - Crew Interface Label Dwgs
(Released)

I-8 12/3/07 7/3/07 7/3/07

57 503-005.03540 ENOSE Drawing DS - Crew Interface Label Dwgs
(IPLAT Label Evaluation) (F)

I-7.5 12/16/07 12/16/07 12/16/07

58 501B-023.03540.
E.ST

ST- VERIFICATIONS: 11/14/06 4/14/08

59 501B-023.03540.
E.ST-ER-001

Structural Strength: 11/14/06 4/14/08

60 501B-023.03540.
E.ST-ER-001.001

2) Structural Strength Margin of Safety Summary
(Ascent/Descent)

L-12 8/16/07 7/16/07 7/16/07

61 501B-023.03540.
E.ST-ER-002

Crew Applied Loads:Margin of Safety Summary L-12 8/16/07 7/16/07 7/16/07

62 501B-023.03540.
E.ST-ER-003

On-Orbit Depress/Repress:(Certificate of
Compliance)

L-4.5 3/31/08 2/29/08 2/29/08

63 501B-023.03540.
E.ST-ER-005

Acoustic Emission Limits: Acoustics Test Results L-9.5 10/31/07 9/30/07 9/30/07

64 501B-023.03540.
E.ST-ER-006.002

Certificate of Compliance (CoC) L-6 2/14/08 1/14/08 1/14/08

65 501B-023.03540.
E.ST-ER-007

Ground Transportation Loads: L-4.5 3/31/08 2/29/08 2/29/08

66 501B-023.03540.
E.ST-ER-008

Fracture Control: 11/14/06 7/31/07

67 501B-023.03540.
E.ST-ER-008.002

Fracture Control Summary L-11.5 8/31/07 7/31/07 7/31/07

11/29

7/16

11/29

7/16

11/29

1/13

8/14

12/14

1/13

1/29

7/3

12/16
Receipt of IPLAT 732

7/16

7/16

2/29

9/30

1/14

2/29

7/31
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68 501B-023.03540.
E.ST-ER-010

Pressurized Systems: 11/14/06 7/31/07

69 501B-023.03540.
E.ST-ER-010.001

Pressurized Systems M of S Summary (Phase II) L-20
(Reference

12/15/06 11/14/06 11/14/06

70 501B-023.03540.
E.ST-ER-010.002

Pressurized Systems M of S Summary (Phase III) L-11.5 8/31/07 7/31/07 7/31/07

71 501B-023.03540.
E.ST-ER-013

Late/Early Access Requirement: L-4.5 3/31/08 2/29/08 2/29/08

72 501B-023.03540.
E.ST-MD-003

MDK Crew-Applied Loads: L-4.5 3/31/08 2/29/08 2/29/08

73 501B-023.03540.
E.ME

ME- VERIFICATIONS: 2/29/08 2/29/08

74 501B-023.03540.
E.ME-ER-002

Standard Modular Locker: L-4.5 3/31/08 2/29/08 2/29/08

75 501B-023.03540.
E.EL

EL- VERIFICATIONS: 9/14/07 2/29/08

76 501B-023.03540.
E.EL-ER-006

Current Limiting: 9/30/07 2/29/08

77 501B-023.03540.
E.EL-ER-006.001

Item 1: Wire Size Analysis-Drawings L-9.5 10/31/07 9/30/07 9/30/07

78 501B-023.03540.
E.EL-ER-006.002

Item 2: Certificate of Compliance L-4.5 3/31/08 2/29/08 2/29/08

79 501B-023.03540.
E.EL-ER-010

Electrical Hazards L-4.5 3/31/08 2/29/08 2/29/08

80 501B-023.03540.
E.EL-ER-011

Electrical Connectors L-4.5 3/31/08 2/29/08 2/29/08

81 501B-023.03540.
E.EL-ER-012

Electrical Connectors Mating/Demating L-4.5 3/31/08 2/29/08 2/29/08

82 501B-023.03540.
E.EL-ER-013

Electrical Connectors Mating/Demating (Powered) L-4.5 3/31/08 2/29/08 2/29/08

83 501B-023.03540.
E.EL-ER-014

Electrical Connector Mismating Prevention L-4.5 3/31/08 2/29/08 2/29/08

84 501B-023.03540.
E.EL-ER-015

EMI (Conducted/Radiated Emissions):Test Results L-9.5 10/31/07 9/30/07 9/30/07

85 501B-023.03540.
E.EL-ER-016

EMI (Conducted/Radiated Susceptibility):Test
Results

L-9.5 10/31/07 9/30/07 9/30/07

86 501B-023.03540.
E.EL-ER-017

ESD Compatibility/Labeling L-4.5 3/31/08 2/29/08 2/29/08

87 501B-023.03540.
E.EL-ER-019

AC/DC Magnetic Fields:Test/Analysis Results L-9.5 10/31/07 9/30/07 9/30/07

88 501B-023.03540.
E.EL-ER-020

Electrical Bonding: L-4.5 3/31/08 2/29/08 2/29/08

89 501B-023.03540.
E.EL-ER-021

Electrical Bonding of Payload Hardware: L-4.5 3/31/08 2/29/08 2/29/08

90 501B-023.03540.
E.TH

TH- VERIFICATIONS: 8/15/07 2/29/08

11/14

7/31

2/29

2/29

2/29

2/29

9/30

2/29

2/29

2/29

2/29

2/29

2/29

9/30

9/30

2/29

9/30

2/29

2/29
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91 501B-023.03540.
E.TH-ER-001

Touch Temperature:Thermal Analysis Report L-7.5 12/30/07 11/29/07 11/29/07

92 501B-023.03540.
E.TH-ER-002

Condensation Prevention:Thermal Analysis Report L-11 9/15/07 8/15/07 8/15/07

93 501B-023.03540.
E.TH-ER-003

Loss of Cooling: L-4.5 3/31/08 2/29/08 2/29/08

94 501B-023.03540.
E.TH-ER-005

On-Orbit Environmental Conditions: L-4.5 3/31/08 2/29/08 2/29/08

95 501B-023.03540.
E.EN

EN- VERIFICATIONS: 8/15/07 2/29/08

96 501B-023.03540.
E.EN-ER-003

Radiation Requirements: L-4.5 3/31/08 2/29/08 2/29/08

97 501B-023.03540.
E.EN-ER-004

Atmosphere Requirements: 8/15/07 2/29/08

98 501B-023.03540.
E.EN-ER-004.001A

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

99 501B-023.03540.
E.FP

FP- VERIFICATIONS: 9/14/07 2/29/08

100 501B-023.03540.
E.FP-ER-001

Fire Protection Interface Requirements: L-10 10/15/07 9/14/07 9/14/07

101 501B-023.03540.
E.MP

MP- VERIFICATIONS: 12/15/07 2/29/08

102 501B-023.03540.
E.MP-ER-001

Materials and Parts: 12/15/07 2/29/08

103 501B-023.03540.
E.MP-ER-001.001

Compliance with Requirements: L-4.5 3/31/08 2/29/08 2/29/08

104 501B-023.03540.
E.MP-ER-001.002

Analysis and Test Reports - Nominal/Planned
Release of Materials

L-7 1/15/08 12/15/07 12/15/07

105 501B-023.03540.
E.MP-ER-001.003

Analysis and Drawings - Flammability L-7 1/15/08 12/15/07 12/15/07

106 501B-023.03540.
E.HF

HF- VERIFICATIONS: 10/15/07 2/29/08

107 501B-023.03540.
E.HF-ER-001

Handles, Restraints, Tether Points, and Captive
Parts:

L-4.5 3/31/08 2/29/08 2/29/08

108 501B-023.03540.
E.HF-ER-002

Strength and Force Requirements: L-4.5 3/31/08 2/29/08 2/29/08

109 501B-023.03540.
E.HF-ER-003

Full Size Range, Volume, and Accessibility
Accommodation:

L-4.5 3/31/08 2/29/08 2/29/08

110 501B-023.03540.
E.HF-ER-004

Equipment Mounting: L-4.5 3/31/08 2/29/08 2/29/08

111 501B-023.03540.
E.HF-ER-006

Alignment, Align Marks, and Guide Pins: L-4.5 3/31/08 2/29/08 2/29/08

112 501B-023.03540.
E.HF-ER-022

Electrical Conn. Design (One Hand Op., Ease of
Disconnect, Self-Locking):

L-4.5 3/31/08 2/29/08 2/29/08

113 501B-023.03540.
E.HF-ER-023

Electrical Conn. Design - Protection, Shape, and
Arc Containment:

L-4.5 3/31/08 2/29/08 2/29/08

11/29

8/15

2/29

2/29

2/29

2/29

9/14

2/29

12/15

12/15

2/29

2/29

2/29

2/29

2/29

2/29

2/29
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114 501B-023.03540.
E.HF-ER-024

Arrangement and Orientation for Connectors: L-4.5 3/31/08 2/29/08 2/29/08

115 501B-023.03540.
E.HF-ER-026

Built-In Control: L-4.5 3/31/08 2/29/08 2/29/08

116 501B-023.03540.
E.HF-ER-031

Mounting Bolts and Fasteners: L-4.5 3/31/08 2/29/08 2/29/08

117 501B-023.03540.
E.HF-ER-033

Payload In-Flight Maintenance: L-4.5 3/31/08 2/29/08 2/29/08

118 501B-023.03540.
E.HF-ER-035

Sharp Edges/Corners Requirements: L-4.5 3/31/08 2/29/08 2/29/08

119 501B-023.03540.
HF-ER-038

Identification Labeling: L-4.5 3/31/08 2/29/08 2/29/08

120 501B-023.03540.
SYS-ER-001

As-Built Hardware Certification L-4.5 3/31/08 2/29/08 2/29/08

121 501B-023.03540.H Human Factors Compliance L-4.5 3/31/08 2/29/08 2/29/08

122 501B-023.03540.
E.SA

SA- VERIFICATIONS: 2/9/05 10/1/07

123 501B-023.03540.
E.SA-ER-001

Payload Safety Requirements: Compliance Data
Package Submitted to EI

L-10 10/15/07 10/1/07 10/1/07

Group_1: 6. Payload Software Integration 3/16/07 1/13/08

125 501B-006.03540 ENOSE C&DH DS (P) L-16
(P,A,SS)

4/16/07 3/16/07 3/16/07

126 501B-035.03540 ENOSE C&DH DS (I) L-9 (P,SS,A) 11/14/07 10/14/07 10/14/07

127 501B-061.03540 ENOSE C&DH DS (F) L-6 (P,SS,A) 2/13/08 1/13/08 1/13/08

Group_1: 7A. POIF Training 7/16/06 7/3/07

129 501A-016.03540 ENOSE P/L Trainer Development Specification CDR 8/16/06 7/16/06 7/16/06

130 501A-017.03540 ENOSE TST Process CDR to CDR
+4

8/16/06 7/16/06 11/8/06

131 501B-013.03540 ENOSE P/L Simulator O/D at JSC (Hardware &
Software Delivery to JSC Training Facility)

I-13 (P); I-11
(s,SS,A)

9/2/07 4/2/07 4/2/07

132 501B-024.03540 ENOSE Payload Training Dry Run (PTDR) I-11 (P); I-9
(s,SS,A)

11/2/07 6/2/07 6/2/07

133 501B-030.03540 ENOSE Start New P/L Training I-10 (P); I-8
(s,SS,A)

12/3/07 7/3/07 7/3/07

Group_1: 7B. POIF Planning 8/31/07 11/15/07

135 501B-051.03540 ENOSE P/L Planning DS - Submit for Final I-6 1/31/08 8/31/07 8/31/07

136 505-019.03540 ENOSE P/L Planning DS (F) I-3.5 4/16/08 11/15/07 11/15/07

2/29

2/29

2/29

2/29

2/29

2/29

2/29

2/29

10/1
Approved Phase III SDP

3/16

10/14

1/13

7/16

7/16 11/87/16

4/2

6/2

7/3

8/31

11/15
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Group_1: 7C. POIF Procedures, Display & OP Nom 1/1/07 11/15/07

138 501A-019A.03540 ENOSE PPD DS:Preliminary P/L Unique OpNom CDR+4
(P,A)

2/13/07 1/13/07 1/13/07

139 501A-022A.03540 ENOSE PPD DS:ECR to Baseline P/L Unique
OpNom

CDR+7
(P,A)

5/16/07 4/15/07 4/15/07

140 505-001.03540 ENOSE PPD DS:OpNom (B/L) I-16 (P,A)
I-14 (s,SS)

6/3/07 1/1/07 1/1/07

141 501B-064A.03540 ENOSE PPD DS:ECR to Baseline Manual
Procedures

I-5.5 2/15/08 9/15/07 9/15/07

142 505-020.03540 ENOSE PPD DS:Manual Procedures (B/L) I-3.5 4/16/08 11/15/07 11/15/07

Group_1: 7D. POIF Ground Data Services 5/2/07 5/2/07

144 505-007.03540 ENOSE GDS DS (B/L) I-10
(P,SS,A)

10/2/07 5/2/07 5/2/07

Group_1: 8A0. KSC Data Sets/Products 8/29/07 11/29/07

146 501B-092.03540 ENOSE KSC SRDS (P) H/W O/D-6 9/29/07 8/29/07 8/29/07

147 506-013.03540 ENOSE KSC SRDS (B/L) H/W O/D-3 12/30/07 11/29/07 11/29/07

Group_1: 8B. KSC MPLM Hardware 1/15/08 4/18/08

149 ENOS.0050 Internal Hardware Verification Review (Raillan) 2/1/08 2/1/08

150 501B-104.03540 ENOSE O/D @ KSC L-6 (SS) 2/15/08 1/15/08 1/15/08

151 501B-101.03540 ENOSE Offline Activity L-6 to L-4.5
(P,SS)

2/15/08 1/15/08 3/1/08

152 506-101.03540 ENOSE PTCS Online Testing L-4.5 to
L-3.5 (P,SS)

4/1/08 3/18/08 4/18/08

153 501B-073A.03540 ENOSE MPLM Stowage H/W O/D & T/O to Util @
KSC for BR

L-4.5 3/31/08 2/29/08 2/29/08

1/13

4/15

1/1

9/15

11/15

5/2

8/29

11/29

2/1

1/15

1/15 3/1

3/18 4/18
Now "PRCU" @ KSC … Recommend earlier

2/29

H2 H1 H2 H1 H2 H1 H2
2006 2007 2008
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ISS/SSP Milestone

GFE
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Split

Progress

Summary

Project Summary

Slide to Right

Slide to Left

Slide to Right Complete

Slide to Left Complete
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